

		Name	Duration	Start	Finish
1		1.0 Project Management	2 days	11/3/25, 8:00 AM	11/4/25, 5:00 PM
2		1.1Project Initiation Meeting	1 day	11/3/25, 8:00 AM	11/3/25, 5:00 PM
3		1.2 Solidifying Project idea	2 days	11/3/25, 8:00 AM	11/4/25, 5:00 PM
4		1.3 Risk Management Plan	1.5 days	11/3/25, 8:00 AM	11/4/25, 1:00 PM
5		1.4 Identify Stakeholders	0.25 days	11/3/25, 8:00 AM	11/3/25, 9:59 AM
6		2.0 Project Development	2 days?	11/3/25, 8:00 AM	11/4/25, 5:00 PM
7		2.1 Define Project Requirements	2 days?	11/3/25, 8:00 AM	11/4/25, 5:00 PM
8		2.1.1 Define Privacy and Compliance	1 day?	11/3/25, 8:00 AM	11/3/25, 5:00 PM
9		2.1.2 Gathering all other Requirements	2 days	11/3/25, 8:00 AM	11/4/25, 5:00 PM
10		2.1.3 Develop project timeline in Project Libre	1 day?	11/3/25, 8:00 AM	11/3/25, 5:00 PM
11		2.1.4 Create GitHub	1 day?	11/3/25, 8:00 AM	11/3/25, 5:00 PM
12		3.0 Software Development	12 days?	11/3/25, 8:00 AM	11/18/25, 5:00 PM
13		3.1Define Platform Architecture	1 day?	11/3/25, 8:00 AM	11/3/25, 5:00 PM
14		3.2 Create Frontend Interface	5 days	11/12/25, 8:00 AM	11/18/25, 5:00 PM
15		3.3 Python Backend	1 day	11/18/25, 8:00 AM	11/18/25, 5:00 PM
16		3.4 Security Architecture Design	1 day	11/18/25, 8:00 AM	11/18/25, 5:00 PM
17		4.0 Testing	2 days	11/27/25, 8:00 AM	11/28/25, 5:00 PM
18		4.1 Integration Tests	2 days	11/27/25, 8:00 AM	11/28/25, 5:00 PM
19		4.2 Ensuring all components work together	2 days	11/27/25, 8:00 AM	11/28/25, 5:00 PM
20		4.3 Application properly deployed	1 day	11/28/25, 8:00 AM	11/28/25, 5:00 PM
21		4.4 Functioning GUI	1 day	11/28/25, 8:00 AM	11/28/25, 5:00 PM
22		5.0 Data Analysis	10 days	11/17/25, 8:00 AM	11/28/25, 5:00 PM
23		5.1 Interpret and analyze Data	2 days	11/27/25, 8:00 AM	11/28/25, 5:00 PM
24		5.2 Showcasing findings	2 days	11/27/25, 8:00 AM	11/28/25, 5:00 PM
25		5.3 Data Visualizations	3 days	11/17/25, 8:00 AM	11/19/25, 5:00 PM
26		6.0 Project Delivery	1 day	11/28/25, 8:00 AM	11/28/25, 5:00 PM
27		6.1 Finalizing All Documentation	1 day	11/28/25, 8:00 AM	11/28/25, 5:00 PM
28		6.2 Creating Presentation	1 day	11/28/25, 8:00 AM	11/28/25, 5:00 PM

[illegible]

25				21 Dec 25							28
V	T	F	S	S	M	T	W	T	F	S	S
l Trivedi											
sal Trivedi											
Trivedi											
sal Trivedi											
ya Arun Praveen[50%]											
ta[0%]											
ce Maria[50%]; Junior Bone											
HawkTalos - page3											