

1.0 Project Manageme...

Duration 2 days
Start 11/3/25, 8:00 AM
Finish 11/4/25, 5:00 PM

1.1Project Initiation ...

Duration 1 day
Start 11/3/25, 8:00 AM
Finish 11/3/25, 5:00 PM

1.2 Solidifying Project...

Duration 2 days
Start 11/3/25, 8:00 AM
Finish 11/4/25, 5:00 PM

1.3 Risk Management ...

Duration 1.5 days
Start 11/3/25, 8:00 AM
Finish 11/4/25, 1:00 PM

1.4 Identify Stakehold...

Duration 0.25 days
Start 11/3/25, 8:00 AM
Finish 11/3/25, 9:59 AM

2.0 Project Developme...

Duration 2 days?
Start 11/3/25, 8:00 AM
Finish 11/4/25, 5:00 PM

2.1 Define Project Req...

Duration 2 days?
Start 11/3/25, 8:00 AM
Finish 11/4/25, 5:00 PM

2.1.1 Define Privacy a...

Duration 1 day?
Start 11/3/25, 8:00 AM
Finish 11/3/25, 5:00 PM

2.1.2 Gathering all ot...

Duration 2 days
Start 11/3/25, 8:00 AM
Finish 11/4/25, 5:00 PM

2.1.3 Develop project t...

Duration 1 day?
Start 11/3/25, 8:00 AM
Finish 11/3/25, 5:00 PM

2.1.4 Create GitHub

Duration 1 day?
Start 11/3/25, 8:00 AM

3.0 Software Develop...

Duration 12 days?
Start 11/3/25, 8:00 AM
Finish 11/18/25, 5:00 PM

3.1 Define Platform Ar...

Duration 1 day?
Start 11/3/25, 8:00 AM
Finish 11/3/25, 5:00 PM

2.1.4 Create GitHub

Duration 1 day?
Start 11/3/25, 8:00 AM
Finish 11/3/25, 5:00 PM

3.2 Create Frontend I...

Duration 5 days
Start 11/12/25, 8:00 AM
Finish 11/18/25, 5:00 PM

3.3 Python Backend

Duration 1 day
Start 11/18/25, 8:00 AM
Finish 11/18/25, 5:00 PM

3.4 Security Architect...

Duration 1 day
Start 11/18/25, 8:00 AM
Finish 11/18/25, 5:00 PM

4.0 Testing

Duration 2 days
Start 11/27/25, 8:00 AM
Finish 11/28/25, 5:00 PM

4.1 Integration Tests

Duration 2 days
Start 11/27/25, 8:00 AM
Finish 11/28/25, 5:00 PM

4.2 Ensuring all comp...

Duration 2 days
Start 11/27/25, 8:00 AM
Finish 11/28/25, 5:00 PM

4.3 Application prope...

Duration 1 day
Start 11/28/25, 8:00 AM
Finish 11/28/25, 5:00 PM

4.3 Application prope...

Duration 1 day
Start 11/28/25, 8:00 AM
Finish 11/28/25, 5:00 PM

4.4 Functioning GUI

Duration 1 day
Start 11/28/25, 8:00 AM
Finish 11/28/25, 5:00 PM

5.0 Data Analysis

Duration 10 days
Start 11/17/25, 8:00 AM
Finish 11/28/25, 5:00 PM

5.1 Interpret and anal...

Duration 2 days
Start 11/27/25, 8:00 AM
Finish 11/28/25, 5:00 PM

5.2 Showcasing findings

Duration 2 days
Start 11/27/25, 8:00 AM
Finish 11/28/25, 5:00 PM

5.3 Data Visualizations

Duration 3 days
Start 11/17/25, 8:00 AM
Finish 11/19/25, 5:00 PM

6.0 Project Delivery

Duration 1 day
Start 11/28/25, 8:00 AM
Finish 11/28/25, 5:00 PM

6.1 Finalizing All Doc...

Duration 1 day
Start 11/28/25, 8:00 AM
Finish 11/28/25, 5:00 PM

6.2 Creating Presenta...

Duration 1 day
Start 11/28/25, 8:00 AM
Finish 11/28/25, 5:00 PM